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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00011 TO CONTRACT W56HZV-06-C-0538

PROGRAM:                          M707/M1200 KNIGHT SYSTEMS TECHNICAL SUPPORT

PREVIOUS FUNDED CONTRACT AMOUNT:  $16,647,541.00

NET AMOUNT THIS ACTION:           $   679,079.00

CURRENT CONTRACT DOLLAR AMOUNT:   $17,326,620.00

1.  This document is contract modification P00011 to contract W56HZV-06-C-0538.  The purpose of this contractual action is to:

    a.  Incorporate no-cost Work Directive 0538-L801, Revision A to clarify that the Scope of Work includes fielding of M707

        KNIGHT vehicles , adds I&KP O&M ASV training and extends the Period of Performance on CLIN 0001AD to 31 October 2008.

    b.  Exercise options for 4,827 Engineering STS Level of Effort (LOE) hours for work listed on Work Directive 0538-E714, and

        1,000 Engineering Level of Effort (LOE) hours for work listed on Work Directive 0538-E715.

    c.  Add Special Clause B.3 and revise Special Clause H-19 for the addition of 200,000 STS option hours authorized by approved

        Justification and Approval, CMO Control #07-350, dated 17 May 2007.  This action increases the total base and option STS

        hours on this contract to 460,000 hours.

2.  The options exercised by this contract modification are acquiring 5,827 Engineering STS LOE hours on the following CLINS:

    SubCLIN                        Prior                This Change               Total

    0001AL

    Hours                              0                    4,827                      4,827

    Estimated Cost            $        0.00           $   515,186.00             $   515,186.00

    Fixed Fee                 $        0.00           $    47,353.00             $    47,353.00

    Cost Plus Fixed Fee       $        0.00           $   562,539.00             $   562,539.00

    SubCLIN                        Prior                This Change               Total

    0001AM

    Hours                              0                    1,000                      4,827

    Estimated Cost            $        0.00           $   106,730.00             $   106,730.00

    Fixed Fee                 $        0.00           $     9,810.00             $     9,810.00

    Cost Plus Fixed Fee       $        0.00           $   116,540.00             $   116,540.00

    a.  The hours optioned to date are 153,281 hours, leaving 306,719 STS hours available for future option exercise.

    b.  The option is exercised prior to 30 September 2008.

3.  The Engineering STS LOE option hours exercised under Modification P00011 are at a rate of $116.54 - $106.73 for estimated cost and

$9.81 for the contractor's fixed fee for Work Directives 0538-E714 and 0538-E715.

4.  This modification is a bilateral action impacting the contract amount.  This contractual action increases the total contract amount

by $679,079.00 from the prior amount of $16,647,541.00 to a new total of $17,326,620.00 and increases the total STS LOE hours exercised

to date by 5,827 hours from 147,454 to 153,281 hours:

                                   Prior                This Change                  Total

     Hours                        147,454                   5,827                    153,281

     Estimated Cost           $15,246,023.00          $   621,916.00             $15,867,939.00

     Fixed Fee                $ 1,401,518.00          $    57,163.00             $ 1,458,681.00

     Cost Plus Fixed Fee      $16,647,541.00          $   679,079.00             $17,326,620.00

5.  All other terms and conditions of contract W56HZV-06-C-0538 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0011 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AD        SERVICES LINE ITEM                                                                           $      2,700,966.00              __________________                                                                            __________________

              NOUN: KNIGHT-STS-VEHICLE DEPROCESS

              PRON: 7276F30872    PRON AMD: 01    ACRN: AB

              AMS CD: 52899329103

                 WD 0538-L801, M707 & M707 ARMORED KNIGHT NEW                                Estimated Cost:    $2,473,431

                 EQUIPMENT TRAINING AND VEHICLE DEPROCESSING                                 Fixed Fee:         $  227,535

                                                                                             CPFF:              $2,700,966

                 LEVEL OF EFFORT HOURS:  27,782 HOURS

                 WD    KT          FY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P03 27782   07 2,473,431 227,535  $2,700,966

                 A     P11     0   EXTEND PERIOD OF PERFORMANCE

                                                         $2,700,966

                                                         ==========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2008

                            $     2,700,966.00
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0001AL        SERVICES LINE ITEM                                                                           $        562,539.00              __________________                                                                            __________________

              NOUN: RHC INTEGRATION - STS

              PRON: 7256F45572    PRON AMD: 01    ACRN: AF

              AMS CD: 52899329098

                 WD 0538-E714, ARMORED KNIGHT FY07/08 STS                                    Estimated Cost:    $  515,186

                 TACTER-31M INTEGRATION ON M1200 SYSTEM                                      Fixed Fee:         $   47,353

                                                                                             CPFF:              $  562,539

                 LEVEL OF EFFORT HOURS:  4,827 HOURS

                 WD    KT          FY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P11  4827   07   515,186  47,353  $  562,539

                                                         $  562,539

                                                         ==========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2007

                            $       562,539.00
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0001AM        SERVICES LINE ITEM                                                                           $        116,540.00              __________________                                                                            __________________

              NOUN: DRS PRELIM INVESTIGATION

              PRON: 7276F33772    PRON AMD: 01    ACRN: AB

              AMS CD: 52899329103

                 WD 0538-E715, M707 KNIGHT AND M1200 ARMORED                                 Estimated Cost:    $  106,730

                 KNIGHT FY07/08 PROBLEM INVESTIGATION                                        Fixed Fee:         $    9,810

                                                                                             CPFF:              $  116,540

                 LEVEL OF EFFORT HOURS:  1,000 HOURS

                 WD    KT          FY

                 REV   REF   HRS   STS   COST     FEE      TOTAL                 ___   ___   ___   ___   ____     ___      _____

                 Orig  P11  1000   07   106,730   9,810  $  116,540

                                                         $  116,540

                                                         ==========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2008

                            $       116,540.00

  5 8

W56HZV-06-C-0538 P00011

DRS SUSTAINMENT SYSTEMS INCORPORATED



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

  B.1  BASIC CONTRACT AWARD

This contract award includes a base year total of up to 130,000 man-hours of Systems Technical Support for the M707 KNIGHT Vehicle

System.  The Government awarded a total of 7,014 man-hours by work directive at the time of contract award, leaving 122,986 man-hours

available for future award as an option. The man-hour Estimated Cost, Fixed Fee, and Cost Plus Fixed Fee (CPFF) amounts negotiated for

this contract are as follows:

        FY AND TYPE OF                                                          Estimated          Fixed          Cost Plus

        WORK DIRECTIVE:         FROM:                    THROUGH:               Cost:              Fee:           Fixed Fee:                                ____                     _______                ____               ___            _________

        FY 2007 ENGINEERING     Basic Contract Award     30 September 2007      $106.73            $  9.81        $116.54

        FY 2007 LOGISTICS       Basic Contract Award     30 September 2007      $ 89.03            $  8.19        $ 97.22

        FY 2008 ENGINEERING     01 October 2007          30 September 2008      $109.91            $ 10.10        $120.01

        FY 2008 LOGISTICS       01 October 2007          30 September 2008      $ 91.20            $  8.38        $ 99.58

  B.2  OPTION

In accordance with Paragraph H-19, the Government, at its discretion, may increase the total number of Systems Technical Support hours

awarded on this contract by an additional 130,000 hours for a total of 260,000 man-hours.  The Estimated Cost. Fixed Fee, and Cost Plus

Fixed Fee (CPFF) amounts negotiated above under clause B.1 will apply to these man-hours, if exercised.

  B.3  ADDITION OF 200,000 STS OPTION HOURS (Added by Modification P00011)

In accordance with paragraph H-19 and approved Justification and Approval, CMO Control #07-350, dated 17 May 2007, the Government at its

discretion, may increase the total number of Systems Technical Support hours awarded on this contract by an additional 200,000 hours for

a total of 460,000 base and option man-hours.  The Estimated Cost. Fixed Fee, and Cost Plus Fixed Fee (CPFF) amounts negotiated above

under clause B.1 will apply to these man-hours, if exercised.

M707 KNIGHT Vehicle System STS hours optioned to date are 153,281, leaving 306,719 available for future option.

**  Modification P00004 increases the total number of Systems Technical Support hours available for option on this contract by 130,000

hours, from 122,986 to a total of 252,986 hours.  7,014 Systems Technical Support hours were awarded at the time of the Basic Contract

Award for a total of 260,000 hours.

                                               *** END OF NARRATIVE B 0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AL  7256F45572             AF       1        $               0.00  $         562,539.00            $         562,539.00

        52899329098                   5ZGB98

        A15P50982R72

0001AM  7276F33772             AB       1        $               0.00  $         116,540.00            $         116,540.00

        52899329103                   7GB103

        A17P51033R72

                                                                           _________________

                                                         NET CHANGE    $         679,079.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72035000075R5R03P52899331E9  S20113                W56HZV           $         116,540.00

Army                 AF        21   52035000055R5R02P52899331E9  S20113                W56HZV           $         562,539.00                                                                                                          __________________

                                                                                          NET CHANGE    $         679,079.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      16,647,541.00              $         679,079.00              $      17,326,620.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070920350000     S20113  75R5R035289932910331E9              7GB103S20113  W56HZV

AF       21  050720350000     S20113  55R5R025289932909831E9              5ZGB98S20113  W56HZV
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

  H-18  GOVERNMENT FURNISHED PROPERTY, FACILITIES AND EQUIPMENT

  H-18.1  The Contractor is authorized under this contract to use on a rent-free, noninterference basis the Government property,

including but not limited to Government furnished equipment, special tooling, and special test equipment accountable under KNIGHT EMD

Contract DAAE07-97-C-X111, KNIGHT LRIP Contract DAAE07-99-C-M011, Full Rate Production contracts DAAE07-01-C-M003, DAAE07-03-C-M016,

W56HZV-04-C-0289, and W56HZV-05-C-0514, and STS Contract W56HZV-05-C-0003.

  H-19  OPTION ADDITIONAL HOURS - M707 KNIGHT SYSTEMS TECHNICAL SUPPORT (STS) - REVISED BY MODIFICATION P00011

The Government shall have the option to increase the number of Systems Technical Support (STS) man-hours in support of this contract

by 330,000 hours.  The total number of hours available for award under if the option for an additional 330,000 man-hours is exercised

is 460,000 man-hours.  The available man-hours available as option hours shall be the difference between the total of 130,000 base

year man-hours available, or 460,000 man-hours available if the option for 330,000 additional hours is exercised, and the total of

man-hours awarded by Work Directive at the time of contract award.  The right to exercise the option on the remaining available man-

hours shall expire on 30 September 2008 and shall not exceed the number of man-hours classified as option hours (130,000 base year

man-hours, or 460,000 total man-hours if the option for 330,000 additional hours is exercised, less those hours contained in the

initial contract award).  The Government may exercise these option hours in one or more increments.  There is no minimum number of

man-hours that may be exercised.

For man-hours optioned from the effective date of award through 30 September 2007, the following hourly rates shall apply:

                                                   Engineering                   Logistics

        FY 2007 STS Rates                          Work Directives               Work Directives        _________________                          _______________               _______________

        Estimated Cost:                            $ 106.73                      $  89.03

        Fixed Fee (%)                              $   9.81                      $   8.19

        Cost Plus Fixed Fee (CPFF):                $ 116.54                      $  97.22

For man-hours optioned from 01 October 2007, through 30 September 2008, the following hourly rates shall apply:

                                                   Engineering                   Logistics

        FY 2008 STS Rates                          Work Directives               Work Directives        _________________                          _______________               _______________

        Estimated Cost:                            $ 109.91                      $  91.20

        Fixed Fee (%)                              $  10.10                      $   8.38

        Cost Plus Fixed Fee (CPFF):                $ 120.01                      $  99.58

  H-20  DEPARTMENT OF DEFENSE ACTIVITY ADDRESS CODE (Added by Contract Modification P00001)

The Department of Defense Activity Address Codes (DODAACs) for use under this contract are:

     a.  Contractor's St. Louis, MO Facility:  CK00BE

     b.  Contractor's West Plains, MO Facility:  CK00BF

                                               *** END OF NARRATIVE H 0001 ***
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